
A bird’s eye view of an offshore wind project 1

•	 Review tender documentation 
•	 Set up project financing consortium / JV / 

corp. structure
•	 Prepare project financing documents
•	 Prepare project related contracts
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Finalise tender documents for 
submission incl. permit application 2

•	 Determine bid strategy
•	 Prepare tender documents Submit bid

Implemention of relevant agreements

•	 Termination of relevant 
agreements

•	 Notifications etc.
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wind farm site

Publication of draft tender regulations 
(regeling vergunningverlening)

Expected Q4 2024 for IJmuiden 
Ver Gamma and Nederwiek I
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•	 Memorandum of 

Understanding
•	 Permits
•	 FEED

Announcement of winning bid
and grant of permit 3

Supervision and inspection 
by Ministry

1	 Subject to internal review, comments and changes.
2	 This depends on the criteria of the specific tender. For instance: applicants must comply with the comparative test with a financial offer as requested by the tender requirements for the IJmuiden Ver Alpha and Beta wind farm sites. 
3	 Any interested party is entitled to object (bezwaar) this decision (besluit) within 6 weeks from the date of the decision.
4	 Term of construction depends on tender conditions.
5	 Term of operation depends on tender conditions.

Expected Q1 2025 for IJmuiden 
Ver Gamma and Nederwiek I

Expected Q3 2025 for IJmuiden 
Ver Gamma and Nederwiek I


